ORDINANCE 2025-07

AN ORDINANCE AUTHORIZING THE MAYOR AND/OR VILLAGE
ADMINISTRATOR TO APPROVE A CHANGE ORDER FOR THE WATER
TREATMENT PLANT REPLACEMENT PROJECT NO. 127800-006 AND
DECLARING AN EMERGENCY IN THE VILLAGE OF DEGRAFF , OHIO

WHEREAS, the Village of DeGraff previously had approved orders for the Village of DeGraff
Water Treatment Plant Replacement Project No. 127800-006 in accordance with the specifications now on
file in the Office of the Village Administrator

WHEREAS, due to changes in specifications, a change order is necessary, which increases the
cost to $1,311,386.62

NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE VILLAGE OF
DEGRAFF, OHIO:

SECTION 1: The Mayor and/or Village Administrator is hereby authorized and directed to approve
Change Order No 2, attached hereto and incorporated herein as Exhibit A.

SECTION 2: That this Ordinance is hereby declared to be an emergency measure made necessary to
protect the health, safety and welfare of said Village, provide for its continuous uninterrupted services, and
to allow for said change order to be entered into at the earliest possible time; and it shall, be in force and
take effect immediately upon its passage and signature of the Mayor.

ol ov President por tmpore.

I, Kassandra Staley, clerk of the Village of DeGraff, Ohio do hereby certify that the
foregoing is a true and correct copy of Ordinance 2025-07 passed by said Village on

__) dayof \ano an 2025.
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State of Ohio
WATER POLLUTION CONTROL LOAN FUND (WPCLF)/
WATER SUPPLY REVOLVING LOAN ACCOUNT {(WSRLA)

CONTRACT CHANGE ORDER
RECIPIENT Village of DeGraff CHANGE ORDER NBR 2
LOAN NUMBER FS390306-0005 CONTRAGT
OWDA PROJECT No. 10442 DATE 11/23/2024

Description of Change:
Additional electrical work to install new standby power generator and ATS - $7,288.00

DEFA Grant less generator and ATS cost - $50,000.00 - $46,845.00 = $3,155.00 available grant money
Generator and ATS Installation $7,288.00 - $3,155.00 available grant money = $4,133.00 project costs

TOTAL ADD - $7,288.00

The time provided for completion in the contract for the above items is (increased/decreased) by calendar
days.
Digitally signed by Thomas J Borck
RECOMMENDED BY: Thomas J BOrck bse 201511 0051050600 DATE: 12/10/2024
[ 4 (Engineer)
APPROVED BY: A DATE:
‘ - (Recipient) / o /

ACCEPTED BY: S & pate: _ M /24 /2 &

{Contractor) /!

{Company)

OWDA APPROVAL
The above proposal is hereby accepted and
Original Contract Amt $1,500,000 PO | recommend that it be approved and made
a part of the contract noted above. The approval does
Previous Changes {+/ —) -$195,901:38 not constitute an increase in the total loan amount, but
represents approval for the work.
This Change (+/—) $7,288i00
Adjusted Contract Amt $1,311,386.i62
Ohio EPA Acceptance Chief Engineer
Date Date




Phone 419.737.2352
Fax 419737.2364
P.O. Box 247
Pioneer, OH 43554

ARTESIAN OF =jorisrss

To: Kent Shander Quote No. DG-112024-C02-REV1
Shinn Bros
Subject: DeGraff, OH Date: November 20, 2024
WTP Replacement
[ PROPOSED CHANGE ORDER |

Artesian proposes to supply the following services for DeGraff, OH.

WORK INCLUDED WITH THIS PROPOSAL
—=anlNLLUDBD WITH THIS PROPOSAL

- Labor to Install a new 200amp service rated NEMA 3R ATS
- Conduit & Wire from existin g meter to ATS location

WORK EXCLUDED FROM THIS PROPOSAL

- Power company charges for dis connect/reconnect of existing service
- Village to provide Generator and ATS

COST: $6,941.00
5% Markup = $347.00
Total - $7,288.00
We look forward to answering any questions or discussing this project further.

Best Regards,

] m—
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i

Ryan Burt
AOP Water



