ORDINANCE 2025-11

AN ORDINANCE AUTHORIZING THE MAYOR AND/OR VILLAGE
ADMINISTRATOR TO APPROVE A CHANGE ORDER FOR THE WATER
TREATMENT PLANT REPLACEMENT PROJECT NO. 127800-006 AND
DECLARING AN EMERGENCY IN THE VILLAGE OF DEGRAF F, OHIO

WHEREAS, the Village of DeGraff previously had approved orders for the Village of DeGraff
Water Treatment Plant Replacement Project No. 127800-006 in accordance with the specifications now on
file in the Office of the Village Administrator

WHEREAS, due to changes in specifications, a change order is necessary, which increases the
cost to $1,313,561.62

NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE VILLAGE OF
DEGRAFF, OHIO:

SECTION 1: The Mayor and/or Village Administrator is hereby authorized and directed to approve
Change Order No 3, attached hereto and incorporated herein as Exhibit A.

SECTION 2: That this Ordinance is hereby declared to be an emergency measure made necessary to
protect the health, safety and welfare of said Village, provide for its continuous uninterrupted services, and
to allow for said change order to be entered into at the earliest possible time; and it shall, be in force and
take effect immediately upon its passage and signature of the Mayor.

Mayor President Pro Tempore

I, Kassandra Staley, clerk of the Village of DeGraff, Ohio do hereby certify that the
foregoing is a true and correct copy of Ordinance 2025-11 passed by said Village on
day of , 2025.

Fiscal Officer



State of Ohio
WATER POLLUTION CONTROL LOAN FUND (WPCLF) /
WATER SUPPLY REVOLVING LOAN ACCOUNT (WSRLA)

CONTRACT CHANGE ORDER

RECIPIENT Village of DeGraff CHANGE ORDER NBR 3
LOAN NUMBER FS390306-0005 CONTRACT
OWDA PROJECT No. 10442 DATE 1/23/2025

Description of Change:

SCADA Allowance Adjustment —
Cost of SCADA work = $9,000.00
Available SCADA Allowance = $6,825.00
$9,000.00 - $6,825.00 = $2,175.00

TOTAL ADD - $2,175.00

The time provided for completion in the contract for the above items is (increased/decreased) by calendar
days.
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RECOMMENDED BY: DATE: _1/30/2025

(Engineer)
APPROVED BY: DATE:

(Recipient) ' ,
ACCEPTED BY: TR T T e DATE: _ [ — 32D -2 &

{Contractor)

C hiwy Drotlees S o
(Company)
OWDA APPROVAL
The above proposal is hereby accepted and
Original Contract Amt $1,500,000 PO | recommend that it be approved and made
a part of the contract noted above. The approval does
Previous Changes (+ / --) -$188,613:38 not constitute an increase in the total loan amount, but
represents approval for the work,
This Change (+/ --) $2,175{00
Adjusted Contract Amt $1,313,561.i62
' Ohio EPA Acceptance Chief Engineer

Date Date




